D sTask Name %Duration %Start %Finish Predecessors 18 . Qtr 3, 2018 Qtr 4, 20
i May | Jun | Jul | Aug Sep | Oct |

1 Quendall STAR Treatability Testing 107 days Tue 5/1/18 Wed 9/26/18 1
2 Field Pre-Design Evaluation (PDE) 107 days Tue 5/1/18 Wed 9/26/18 1
3 PDE Work Plan 42 days Tue5/1/18 Wed 6/27/18
4 Prepare Draft PDE Work Plan & QAPP 25days  Tue5/1/18 Mon 6/4/18

Addendum
5 EPA Review 10days  Tue 6/5/18 Mon 6/18/18
6 Prepare Final PDE Work Plan & QAPP 5 days Tue 6/19/18 Mon 6/25/18 5

Addendum
7 EPA Review/Approval 2 days Tue 6/26/18 Wed 6/27/18 6
8 Drilling 6 days Thu 6/28/18 Thu7/5/18 7
9 Construction/Commissioning 10days  Fri 7/6/18 Thu7/19/18 8
10 Field Test 10 days Fri 7/20/18 Thu 8/2/18 ]
11 Pre- and Post-test Sample 39days Fri7/6/18 Wed 8/29/18

Analysis/Validation

12 i Baseline soil samples received by MEL 3 days Fri7/6/18 Tue 7/10/18 8 1
13 Post-treatment soil samples received 3 days Fri 8/3/18 Tue 8/7/18 10

by MEL
14 Vapor samples received by ALS 3 days Fri 8/3/18 Tue 8/7/18 10
15 Preliminary results available 3 days Wed 8/8/18  Fri 8/10/18 14
16 ALS Final Validated Results Available 10days  Mon 8/13/18 Fri 8/24/18 15
17 MEL Final Validated Results Available 13 days  Mon 8/13/18 Wed 8/29/18 15
18 Prepare Draft PDE Report 20days Thu8/30/18 Wed9/26/18 17
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